MEETING NOTES

200 West Tank Farms Interim Measures Investigations

MEETING DATE: Jjune 19, 2013

LOCATION: Washington State Department of Ecology, Richland Office

ATTENDEES:

Jim Alzheimer (Ecology) Dan Parker (WRPS)

Susan Eberlein {(WRPS) Julie Robertson (Freestone Environmental Services)
Dan Glaser (WRPS) Maria Skorska (Ecology)

Michelle Hendrickson {Ecology) Harold Sydnor (WRPS)

R.D. Hildebrand (DOE) Cindy Tabor (WRPS)

Jeff Lyon (Ecology) Becky Wiegman (WRPS)

BACKGROUND: This meeting was part of the continuing effort to provide a communication avenue
between Ecology and DOE representatives to discuss the documents, field work, and results of interim
measures investigations being undertaken at the 241-TX, 241-SX, and 241-U Tank Farms. A list of open
and unresolved actions and the status of those actions will be tracked and resolutions documented as
part of the meeting notes.

DISCUSSION:

Prior Meeting Notes: Prior meeting notes were all confirmed to have been placed into the Tri-Party
Agreement Administrative Record.

Status of the Work Plan: There is no change to the status of the approved work plan, 200 West Area
Tank Farms Interim Measures Work Plan (RPP-PLAN-53808, Revision 1).

Status of the TX Farm SAP: The Sampling and Analysis Plan for Soil Samples in Support of interim
Measure Planning at the 241-TX Tank Farm (RPP-PLAN-54376, Rev. 1) was transmitted to Ecology on
May 30, 2013. The revised SAP responds to an Ecology comment as documented in DOE transmittal
letter 13-TF-0039. ACTION: By June 28, 2013, Ecology will transmit a letter formally approving the
revised SAP.

Status of Ongoing Field Work: WRPS distributed a simple graphic illustrating the anticipated vadose
zone field work schedule through the first quarter of fiscal year 2015. The general sequence has direct
push fieldwork being performed first at SX Farm (Stage 1/}, then C Farm, then back at SX Farm (Stage Il
installation of extraction and monitoring boreholes), and then TX Farm. in parallel, surface geophysical
exploration (SGE) work will be conducted first at U Farm and then at C Farm. All actions were reported
1o be on schedule.
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e CFarm Direct Push: Vertical boreholes were pushed to total depth of ~211 ft to ~220 ft at four
_locations at the C-200 tanks. The four holes were logged, and nine deep electrodes were installed
per hole. Work was completed in late May.

¢ TXFarm Direct Push: Installation of four boreholes at the southern end of TX Farm was reported to
be underway. To provide adequate working space around the rig, site C8813 was moved 6 ft
southeast, and site C8811 was moved 4 ft northwest of the locations staked during walk downs. Site
(8813 was pushed to 7 ft bgs when the rig broke. As expected, site C8811 met refusal at ~113 ft
bgs, and site C8809 met refusal at ~111 ft bgs. Logging has begun at site C8811. Site C8807 was
pushed to 4 ft bgs when a second rig broke. Arrangements are being made to bring in a third rig.
WRPS expects to call a sample depth selection meeting in July 2013.

e SXFarm Direct Push: Installation of the first (C8823) of four planned boreholes to support the
porewater extraction test has begun. Each of the four boreholes will be designed for both
monitoring and extraction purposes. Up to three of the boreholes will be used for monitoring of the
extraction test, with the actual number depending on successful weil completions. In response to
an earlier request from Dr. Skorska, the current test system design was presented. A series of four
drawings addressing the site plan, borehole design, and above-ground test system design were
distributed for discussion, as well as several photographs of a prototype of the well packer to be
used. Mr. Parker led the design discussion. It was noted that the monitoring and extraction well
design had changed from a previous design concept, and that now a sump will be grouted into the
bottom of the well. The well will be screened above the sump, and a well packer will be placed
above the screen to provide a seal and minimize infiltration of air from above. An air-operated
bladder pump will be lowered into the sump and will be pumped intermittently during the test, as
water accumulates. Accumulated water will be pumped to a filtered container located in a trailer at
the ground surface, sampled, and sent to the Effluent Treatment Facility (ETF) for disposal. ACTION:
Mr. Parker will ensure an appropriate waste management strategy is-in place for the extracted
porewater. A radioactive air permit application is being prepared to support the project.

® Surface Geophysical Exploration Work: At U Farm, 2-D data collection is complete, and 3-D data is
being collected. WRPS expects to complete U Farm field work in July 2013. At C Farm, newly
installed electrodes are equilibrating, and data collection is expected to begin in July 2013.

Data Status: No update was provided.

New Topics: WRPS reported that C Farm performance assessment work will be restarted soon. The
team will work with experienced personnel from CHPRC and INTERA and will factor in lessons learned
from the ERDF performance assessment. Ecology requested an informational briefing.

Next Meeting: The next meeting is scheduled for July 17, 2013, at 10:00 am.

ACTIONS: Refer to the following table. A date-based numbering system is used to track the actions.
Actions will be removed from the list after DOE and Ecology have agreed to close the action.
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DO'E Projett Manager (print) DO Pro; ckManager (signature) Date
sittens L v/ 12612
Ecology Project Manager ( p}ﬂnt) Ecol &y\&ro;ect\{\/lanager (signature) Date

Item # ; _ Topic/TitIe ] Actionee _ Description Status

2013-06-19-1 | Transmit SAP Rev. 1 Skorska Formally approve New

approval letter revised SAP by June
29,2013

2013-06-19-2 | Ensure appropriate Parker Ensure appropriate New
waste management waste management
strategy is in place for strategy is in place
extracted SX for extracted SX
porewater. porewater
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